COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 29/ 2017

ESTI MATE SUMVARY 06:18: 25
CONTI D C19916 ESTI MATE NO. 0013 PROG SPEC YR 2005
PCN: 19916- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 129.0 DAYS TI VE ALLOW 129 WORK DAYS
R4- FY14- RAMP- BR | 25 MP244 TO 270 PERCENT TIME:  100. 00 ORI G TI VE ALLOW 123 WORK DAYS
PRQJECT NO. BR 0253- 238
R4- FY14- RAMP- BR | 25 MP244 TO MP270
NAVE OF RQAD:
PRQJECT COUNTI ES: LAR MER VELD, REG ON 4
CONTRACTOR:
Myers and Sons Construction, LP PAY PERI OD ENDI NG 03/ 29/ 2017 DATE TI ME STARTED 07/16/ 2015
4600 Northgate Boul evard DATE LET 04/ 30/ 2015 DATE WORK BEGAN
Suite 100 DATE AWARDED 05/ 19/ 2015 DATE TI ME STOPPED 11/29/2016
DATE CONTRACT EXECUTED 06/ 11/ 2015 DATE ACCEPTED 11/ 29/ 2016
Sacr ament o CA 95834 (916) 283- 9950 DATE NOTI CE TO PROCEED 07/ 16/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 2,991, 302. 57 PARTI Ol PATI NG $ 2,871, 802. 57 $ 18, 635. 00
AWARD PRQIECT AMT: $ 3,405,955 20 NON-PARTI Cl PATI NG 2, 000. 00 0.00
PERCENT COVPLETE: 96. 07% TOTAL EARNI NGS 2,873, 802. 57 18, 635. 00
FUNDS AVAI LABLE: $ 117, 500. 00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,873, 802. 57 18, 635. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE -51, 089. 33 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,822,713.24 18, 635. 00
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,822,713.24 18, 635. 00
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 18, 635. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19916

PCN: 19916-BI D

PRQJECT: BR 0253-238

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 208-00002 Erosion Log (12 Inch)

0010 208-00035

Aggregat e Bag

0015 208-00045

Concrete Washout Structure

0020 208-00103

0025 208-00106

Sweepi ng (Sedi nent Renoval )

0030 625-00000

Construction Surveying

0035 626-00000

*Mobi | i zat i on

0040 626-01000

*Public Information Services

0045 627-00005

*Epoxy Pavenent Mar ki ng

0050 630-00000

*Fl aggi ng

0055 630- 00007 *Traffic Control |nspection

Renoval and Di sposal of Sedinment (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON
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Page 2
ESTI MATE RUN 03/ 29/ 2017

06: 18: 25
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
0. 00
3, 750. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
16, 900. 00
325, 000. 00
0. 00
10, 515. 00
0. 00
3, 000. 00
0. 00
28, 272. 00
0. 00
16, 350. 00



CONTI D C19916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19916- BI D ESTI MATE RUN 03/ 29/ 2017
PRQJECT: BR 0253- 238 ESTI MATE NO 0013 06: 18: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 630- 00012 *Traffic Control Management 145. 000 145. 000
DAY 0. 000 0. 00
1, 100. 00000 145. 000 159, 500. 00
0065 630- 00015 *Uni formed Traffic Control Coordination 4.500 4.500
HOUR 0. 000 0. 00
30. 00000 4.500 135. 00
0070 630-80305 *Fl aggi ng Station Light 1. 000 0. 500
EACH 0. 500 1, 750. 00
3, 500. 00000 1. 000 3, 500. 00
0075 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 2.000
EACH 2.000 300. 00
150. 00000 4.000 600. 00
0080 630-80341 *Construction Traffic Sign (Panel Size A) 23. 000 11. 500
EACH 11.500 805. 00
70. 00000 23.000 1, 610. 00
0085 630-80342  *Construction Traffic Sign (Panel Size B) 45. 000 22.500
EACH 22.500 2,700. 00
120. 00000 45. 000 5, 400. 00
0090 630-80343  *Construction Traffic Sign (Panel Size Q) 32.000 16. 000
EACH 16. 000 1, 920. 00
120. 00000 32. 000 3, 840. 00
0095 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 2.000 16, 000. 00
8, 000. 00000 4.000 32, 000. 00
0100 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
ype) EACH 1. 000 2,000. 00
2, 000. 00000 2.000 4, 000. 00
0105 630-80360 *Drum Channel i zi ng Devi ce 54. 000 27.000
EACH 27.000 1, 620. 00
60. 00000 54. 000 3, 240. 00
0106 630-80380 Traffic Cone MCR 200. 000 100. 000
EACH 100. 000 1, 200. 00

12. 00000 200. 000 2,400. 00



CONTI D C19916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19916-BI D ESTI MATE RUN 03/ 29/ 2017
PRQIECT: BR 0253-238 ESTI MATE NO 0013 06: 18: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 630-80393 *Stackabl e Vertical Panels 47.000 23. 500
EACH 23.500 940. 00
40. 00000 47. 000 1, 880. 00
0115 630-85041 *Mobi | e Attenuator 199. 000 199. 000
DAY 0. 000 0. 00
650. 00000 199. 000 129, 350. 00
0120 632-00000 *Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00
0121 900- 00006 Added Item (Dollar)/ Lien - Loya Construction 0. 000 0. 000
DOL -27,500. 000 -27,500. 00
1. 00000 -27,500. 000 -27,500. 00
0125 700- 70010 F/ A M nor Contract Revisions 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0130 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70021 F/ A On- The-Job Trai nee 640. 000 640. 000
HOUR 0. 000 0. 00
1. 00000 640. 000 640. 00
0150 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0151 900- 00006 Added Item (Dol lar)/ Lane Rental Fee - 18, 340. 000 -18, 340. 000
DOL 0. 000 0. 00
1. 00000 -18, 340. 000 -18, 340. 00



CONTI D C19916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19916- BI D ESTI MATE RUN 03/ 29/ 2017
PRQJECT: BR 0253- 238 ESTI MATE NO 0013 06: 18: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0152 700- 70034 F/ A Bridge Expansion Device Material Purchase only CMO 61, 692. 000 61, 692. 000
009
FA 0. 000 0. 00
1. 00000 61, 692. 000 61, 692. 00

CAT 0200 CURRENT AMI  $ 913,334.00 $ 18, 635.00 $ 795, 834. 00
CAT NOO300 G 17-A

0160 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 74. 000 74.000
SY 0. 000 0. 00
36. 00000 74. 000 2,664. 00
0165 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 49. 000 49. 000
SY 0. 000 0. 00
16. 20000 49. 000 793. 80
0166 202-00450 Rem Port Present Str (1) CMD 007 74.000 74. 000
SY 0. 000 0. 00
134. 60000 74. 000 9, 960. 40
0170 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
240. 00000 0. 000 0. 00
0175 202- 00504 *Renmoval of Expansion Device 37.000 37.000
LF 0. 000 0. 00
215. 00000 37.000 7,955. 00
0180 403-34851  *Hot M x Asphalt (Grading SX) (100) (PG 64-28) 14. 000 14. 000
TON 0. 000 0. 00
180. 00000 14. 000 2,520. 00
0185 408-01100 Joi nt Seal ant 111. 000 111. 000
LF 0. 000 0. 00
35. 00000 111. 000 3, 885. 00
0190 509-08120 *Tenporary Bridge Deck 0. 000 0. 000
SF 0. 000 0. 00
45. 00000 0. 000 0. 00
0195 518-01004 *Bri dge Expansion Device (0-4 Inch) CMD 009 0. 000 0. 000
LF 0. 000 0. 00

250. 00000 0. 000 0.00



CONTI D C19916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 19916-BI D ESTI MATE RUN
PRQJECT: BR 0253- 238 ESTI MATE NO 0013
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 G 17-A

0195 MATERI AL ALLOMNCE C-17-A exp jt rails 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0195 MATERI AL ALLOMNCE C-17-A exp jt rails 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0195 MATERI AL ALLOMNCE C-17-A exp jt rails 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0195 MATERI AL ALLOMNCE C- 17-A exp jt rails 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0196 518-00000 Brdg Conpress Joint Seal er CMD 009 37.000 37.000
LF 0. 000 0. 00
429. 48000 37.000 15, 890. 76
0200 519- 03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 719. 000 719. 000
SY 0. 000 0.00
31. 00000 719. 000 22,289. 00
0205 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 702. 000 702. 000
CF 0. 000 0.00
82. 00000 702. 000 57, 564. 00
0210 601- 03040 *Concrete O ass D (Bridge) 0. 000 0. 000
CcY 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0215 601- 03041 *Concrete Cass D (Bridge) (Special) 0. 000 0. 000
CcY 0. 000 0. 00
1, 957. 00000 0. 000 0. 00
0220 601-51005 *Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00

45. 00000 0. 000 0. 00



CONTI D C19916 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19916-BI D ESTI MATE RUN 03/ 29/ 2017
PRQJECT: BR 0253- 238 ESTI MATE NO 0013 06: 18: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 G 17-A
0225 602- 00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
1. 75000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 123,521.96 $ 0.00% 123,521. 96
CAT NOO301 G 17-N
0230 202-00217 *Renove Concrete Pavenent (Planing) (Special) 123. 000 123. 000
SY 0. 000 0. 00
36. 00000 123. 000 4,428. 00
0231 202- 00450 Rem Port Present Str (1) CMO 007 12. 000 12. 000
SY 0. 000 0. 00
134. 60000 12. 000 1, 615. 20
0235 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 2.000 2.000
SY 0. 000 0. 00
240. 00000 2.000 480. 00
0240 202- 00504 *Removal of Expansion Device 37.000 37.000
LF 0. 000 0. 00
215. 00000 37.000 7,955. 00
0245 403-34851  *Hot M x Asphalt (Grading SX) (100) (PG 64-28) 14. 000 14. 000
TON 0. 000 0. 00
180. 00000 14. 000 2,520. 00
0250 408-01100 Joi nt Seal ant 120. 000 120. 000
LF 0. 000 0. 00
35. 00000 120. 000 4, 200. 00
0255 509-08120 *Tenporary Bridge Deck 0. 000 0. 000
SF 0. 000 0. 00
45. 00000 0. 000 0. 00
0260 518-01004 *Bri dge Expansion Device (0-4 Inch) CMD 009 0. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0260 MATERI AL ALLOMNCE C 17-N exp jt rails 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00



CONTI D C19916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 19916-BI D ESTI MATE RUN
PRQJECT: BR 0253- 238 ESTI MATE NO 0013
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0301 G 17-N

0260 MATERI AL ALLOMNCE C-17-N exp jt rails 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0261 518-00000 Brdg Conpress Joint Seal er CMD 009 37.000 37.000
LF 0. 000 0. 00
429. 48000 37.000 15, 890. 76
0265 519- 03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 719. 000 719. 000
SY 0. 000 0. 00
31. 00000 719. 000 22,289. 00
0270 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 619. 000 619. 000
CF 0. 000 0. 00
82. 00000 619. 000 50, 758. 00
0275 601- 03040 *Concrete O ass D (Bridge) 0. 000 0. 000
CcY 0. 000 0.00
2, 000. 00000 0. 000 0. 00
0280 601- 03041 *Concrete Cass D (Bridge) (Special) 0. 000 0. 000
CcY 0. 000 0. 00
1, 957. 00000 0. 000 0. 00
0285 601-51005 *@al vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0290 602-00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
1. 75000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 110, 135.96 $ 0.00$ 110, 135. 96

CAT NO0302 G 17-BQ

0295 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 254. 000 254.000
Sy 0. 000 0.00
16. 20000 254. 000 4,114.80
0296 202- 00450 Rem Port Present Str (1) CMD 007 14. 000 14. 000
Sy 0. 000 0.00

134. 60000 14. 000 1, 884. 40



CONTI D C19916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19916-BI D ESTI MATE RUN 03/ 29/ 2017
PRQJECT: BR 0253- 238 ESTI MATE NO 0013 06: 18: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0302 G 17-BQ
0300 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 5. 000 5. 000
SY 0. 000 0. 00
240. 00000 5. 000 1, 200. 00
0305 403-34851 *Hot Mx Asphalt (G ading SX) (100) (PG 64-28) 28. 000 28. 000
TON 0. 000 0. 00
180. 00000 28. 000 5, 040. 00
0310 408-01100 Joi nt Seal ant 77.000 77.000
LF 0. 000 0. 00
35. 00000 77.000 2,695. 00
0315 519-03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 460. 000 460. 000
SY 0. 000 0. 00
31. 00000 460. 000 14, 260. 00
0320 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 455. 000 455. 000
CF 0. 000 0. 00
82. 00000 455. 000 37, 310. 00
0325 601- 03041 *Concrete Cass D (Bridge) (Special) 0. 000 0. 000
CcY 0. 000 0. 00
1, 957. 00000 0. 000 0. 00
0330 601-51005 *@al vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0335 602- 00000 *Reinforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
1. 75000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 66, 504. 20 $ 0.00$ 66, 504. 20
CAT NO0303 G 17-BR
0340 202- 00246 *Renoval of Asphalt Mat (Planing) (Special) 253. 000 253. 000
SY 0. 000 0. 00
16. 20000 253. 000 4, 098. 60
0341 202-00450 Rem Port Present Str (1) CMD 007 89. 000 89. 000
SY 0. 000 0. 00
134. 60000 89. 000 11, 979. 40




CONTI D C19916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19916- BI D ESTI MATE RUN 03/ 29/ 2017
PRQIECT: BR 0253- 238 ESTI MATE NO 0013 06: 18: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0303 G 17-BR

0345 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 7.000 7.000
SY 0. 000 0. 00
240. 00000 7.000 1, 680. 00
0350 202- 00504 *Removal of Expansion Device 78. 000 78. 000
LF 0. 000 0. 00
215. 00000 78. 000 16, 770. 00
0355 403-34851  *Hot M x Asphalt (Grading SX) (100) (PG 64-28) 28. 000 28. 000
TON 0. 000 0. 00
180. 00000 28. 000 5, 040. 00
0360 408-01100 Joi nt Seal ant 77.000 77.000
LF 0. 000 0. 00
35. 00000 77.000 2,695. 00
0365 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 78. 000 78. 000
LF 0. 000 0. 00
158. 00000 78. 000 12, 324.00
0370 519-03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 460. 000 460. 000
SY 0. 000 0. 00
31. 00000 460. 000 14, 260. 00
0375 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 607. 000 607. 000
CF 0. 000 0. 00
82. 00000 607. 000 49, 774. 00
0380 601- 03041 *Concrete Cass D (Bridge) (Special) 0. 000 0. 000
CcY 0. 000 0. 00
1, 957. 00000 0. 000 0. 00
0385 601-51005 *@al vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0390 602-00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
1. 75000 0. 000 0. 00

CAT 0303 CURRENT AMI  $ 118, 621.00 $ 0.00$ 118, 621. 00



CONTI D C19916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19916- BI D ESTI MATE RUN 03/ 29/ 2017
PRQIECT: BR 0253- 238 ESTI MATE NO 0013 06: 18: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0304 G 17-DD

0395 202- 00217 *Renove Concrete Pavenment (Planing) (Special) 0. 000 0. 000
SY 0. 000 0. 00
36. 00000 0. 000 0.00
0400 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 254. 000 254.000
SY 0. 000 0. 00
16. 20000 254. 000 4,114. 80
0401 202-00450 Rem Port Present Str (1) CMD 007 6. 000 6. 000
SY 0. 000 0. 00
134. 60000 6. 000 807. 60
0405 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 2.000 2.000
SY 0. 000 0. 00
240. 00000 2.000 480. 00
0410 202- 00504 *Removal of Expansion Device 77.000 77.000
LF 0. 000 0. 00
215. 00000 77.000 16, 555. 00
0411 403-34851 HVA (G SX) (100) (PG 64-28) CMD 09 28. 000 28. 000
TON 0. 000 0. 00
180. 00000 28. 000 5, 040. 00
0415 408-01100 Joi nt Seal ant 76. 000 76. 000
LF 0. 000 0. 00
35. 00000 76. 000 2,660. 00
0420 509-08120 *Tenporary Bridge Deck 0. 000 0. 000
SF 0. 000 0. 00
45. 00000 0. 000 0. 00
0424 518-01001 Br Expan Joint (Asphaultic Plug) CMO 009 77.000 77.000
LF 0. 000 0. 00
158. 00000 77.000 12, 166. 00
0425 518-01005 *Bri dge Expansion Device (0-4 Inch)(with Snow Pl ow 0. 000 0. 000
Pl at es) CMD 009
LF 0. 000 0. 00
350. 00000 0. 000 0. 00
0425 MATERI AL ALLOMNCE C- 17-DD exp jt rails with snow pl ow 0. 000
pl ates
LF 0. 000 0. 00

350. 00000 0. 000 0. 00



CONTI D C19916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 19916-BI D ESTI MATE RUN
PRQJECT: BR 0253- 238 ESTI MATE NO 0013
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0304 G 17-DD

0425 MATERI AL ALLOMNCE C- 17-DD exp jt rails with snow pl ow 0. 000
pl ates
LF 0. 000 0. 00
350. 00000 0. 000 0. 00
0430 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) CMVD 9 549. 000 549. 000
SY 0. 000 0. 00
31. 00000 549. 000 17, 019. 00
0435 519- 03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) CMD 9 462. 000 462. 000
CF 0. 000 0. 00
82. 00000 462. 000 37, 884. 00
0440 601- 03040 *Concrete O ass D (Bridge) 0. 000 0. 000
CY 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0445 601- 03041 *Concrete Cass D (Bridge) (Special) 0. 000 0. 000
CY 0. 000 0. 00
1, 957. 00000 0. 000 0. 00
0450 601-51005 *Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0455 602- 00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
1. 75000 0. 000 0. 00
0460 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
1. 75000 0. 000 0. 00
CAT 0304 CURRENT AMI  $ 96,726.40 % 0.00% 96, 726. 40

CAT NOO0305 G 17-DG

0465 202- 00217 *Renove Concrete Pavenment (Planing) (Special) 0. 000 0. 000
Sy 0. 000 0.00
36. 00000 0. 000 0. 00
0470 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 253. 000 253. 000
Sy 0. 000 0.00

16. 20000 253. 000 4, 098. 60



CONTI D C19916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19916- BI D ESTI MATE RUN 03/ 29/ 2017
PRQIECT: BR 0253- 238 ESTI MATE NO 0013 06: 18: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0305 G 17-DG

0471 202-00450 Rem Port Present Str (1) CMD 007 30. 000 30. 000
SY 0. 000 0. 00
134. 60000 30. 000 4, 038. 00
0475 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 5. 000 5. 000
SY 0. 000 0. 00
240. 00000 5. 000 1, 200. 00
0480 202- 00504 *Renmoval of Expansion Device 77.000 77.000
LF 0. 000 0. 00
215. 00000 77.000 16, 555. 00
0481 403-34851  HMA (G SX) (100) (PG 64-28) CMD 09 28. 000 28.000
TON 0. 000 0. 00
180. 00000 28. 000 5, 040. 00
0485 408-01100 Joi nt Seal ant 77.000 77.000
LF 0. 000 0. 00
35. 00000 77.000 2,695. 00
0490 509- 08120 *Tenporary Bridge Deck 0. 000 0. 000
SF 0. 000 0. 00
45. 00000 0. 000 0. 00
0494 518-01001 Br Expan Joint (Asphaultic Plug) CMO 009 77.000 77.000
LF 0. 000 0. 00
158. 00000 77.000 12, 166. 00
0495 518-01005 *Bri dge Expansion Device (0-4 Inch)(with Snow Pl ow 0. 000 0. 000
Pl at es) CMD 009
LF 0. 000 0. 00
350. 00000 0. 000 0. 00
0495 MATERI AL ALLOMNCE C 17-DG exp jt rails with snow pl ow 0. 000
pl ates
LF 0. 000 0. 00
350. 00000 0. 000 0. 00
0495 MATERI AL ALLOMNCE C 17-DG exp jt rails with snow pl ow 0. 000
pl ates
LF 0. 000 0. 00
350. 00000 0. 000 0. 00
0500 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) CMO 9 549. 000 549. 000
SY 0. 000 0. 00

31. 00000 549. 000 17, 019. 00



CONTI D C19916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 19916- BI D ESTI MATE RUN 03/ 29/ 2017
PRQIECT: BR 0253- 238 ESTI MATE NO 0013 06: 18: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0305 G 17-DG

0505 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) CMD 9 528. 000 528. 000
CF 0. 000 0. 00
82. 00000 528. 000 43, 296. 00
0510 601- 03040 *Concrete O ass D (Bridge) 0. 000 0. 000
(& 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0515 601- 03041 *Concrete Cass D (Bridge) (Special) 0. 000 0. 000
(e 0. 000 0. 00
1, 957. 00000 0. 000 0. 00
0520 601-51005 *Cal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0525 602- 00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
1. 75000 0. 000 0. 00
0530 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
1. 75000 0. 000 0. 00
CAT 0305 CURRENT AMI  $ 106, 107.60 $ 0.00% 106, 107. 60

CAT NO0306 G 17-DH

0535 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 253. 000 253. 000
SY 0. 000 0. 00
16. 20000 253. 000 4, 098. 60
0536 202-00450 Rem Port Present Str (1) CMD 007 43. 000 43. 000
SY 0. 000 0. 00
134. 60000 43. 000 5,787.80
0540 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 1. 000 1. 000
SY 0. 000 0. 00
240. 00000 1. 000 240. 00
0545 202- 00504 *Renmoval of Expansion Device 78. 000 78. 000
LF 0. 000 0. 00

215. 00000 78. 000 16, 770. 00



CONTI D C19916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 19916- BI D ESTI MATE RUN 03/ 29/ 2017
PRQIECT: BR 0253- 238 ESTI MATE NO 0013 06: 18: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0306 G 17-DH

0550 403-34851  *Hot M x Asphalt (Gading SX) (100) (PG 64-28) 28. 000 28. 000
TON 0. 000 0. 00
180. 00000 28. 000 5, 040. 00
0555 408-01100 Joi nt Seal ant 152. 000 152. 000
LF 0. 000 0. 00
35. 00000 152. 000 5, 320. 00
0560 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 78. 000 78. 000
LF 0. 000 0.00
158. 00000 78. 000 12, 324.00
0565 519- 03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 420. 000 420. 000
SY 0. 000 0. 00
31. 00000 420. 000 13, 020. 00
0570 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 278. 000 278. 000
CF 0. 000 0. 00
82. 00000 278. 000 22,796. 00
0575 601- 03041 *Concrete Cass D (Bridge) (Special) 0. 000 0. 000
CcY 0. 000 0. 00
1, 957. 00000 0. 000 0. 00
0580 601-51005 *@al vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0585 602- 00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
1. 75000 0. 000 0. 00
CAT 0306 CURRENT AMI  $ 85,396.40 $ 0.00$ 85, 396. 40

CAT NO0307 G 17-DY

0590 202- 00246 *Renoval of Asphalt Mat (Planing) (Special) 253. 000 253. 000
Sy 0. 000 0.00
16. 20000 253. 000 4,098. 60
0591 202- 00450 Rem Port Present Str (1) CMD 007 10. 000 10. 000
Sy 0. 000 0.00

134. 60000 10. 000 1, 346. 00



CONTI D C19916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 19916-BI D ESTI MATE RUN 03/ 29/ 2017
PRQJECT: BR 0253- 238 ESTI MATE NO 0013 06: 18: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0307 G 17-DY
0595 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 2.000 2.000
SY 0. 000 0. 00
240. 00000 2.000 480. 00
0600 403-34851  *Hot Mx Asphalt (Grading SX) (100) (PG 64-28) 28. 000 28. 000
TON 0. 000 0. 00
180. 00000 28. 000 5, 040. 00
0605 408-01100 Joi nt Seal ant 152. 000 152. 000
LF 0. 000 0. 00
35. 00000 152. 000 5, 320. 00
0610 519-03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 420. 000 420. 000
SY 0. 000 0. 00
31. 00000 420. 000 13, 020. 00
0615 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 358. 000 358. 000
CF 0. 000 0. 00
82. 00000 358. 000 29, 356. 00
0620 601- 03041 *Concrete Cass D (Bridge) (Special) 0. 000 0. 000
CcY 0. 000 0. 00
1, 957. 00000 0. 000 0. 00
0625 601-51005 *@al vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0630 602- 00000 *Reinforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
1. 75000 0. 000 0. 00
CAT 0307 CURRENT AMI  $ 58, 660. 60 $ 0.00$ 58, 660. 60
CAT NO0308 G 17-EE
0635 202- 00217 *Renove Concrete Pavenment (Planing) (Special) 0. 000 0. 000
SY 0. 000 0. 00
36. 00000 0. 000 0. 00
0636 202-00450 Rem Port Present Str (1) CMD 007 0. 000 0. 000
SY 0. 000 0. 00
134. 60000 0. 000 0.00



CONTI D C19916 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PCN: 19916-BI D ESTI MATE RUN 03/ 29/ 2017
PRQJECT: BR 0253- 238 ESTI MATE NO 0013 06: 18: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO308 G 17-EE
0640 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 253. 000 253. 000
SY 0. 000 0. 00
16. 20000 253. 000 4,098. 60
0645 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 1. 000 1. 000
SY 0. 000 0. 00
240. 00000 1. 000 240. 00
0650 202- 00504 *Removal of Expansion Device 81. 000 81. 000
LF 0. 000 0. 00
215. 00000 81. 000 17, 415. 00
0651 403-34851 HVA (G SX) (100) (PG 64-28) CMO 09 28. 000 28. 000
TON 0. 000 0. 00
180. 00000 28. 000 5, 040. 00
0655 408-01100 Joi nt Seal ant 163. 000 163. 000
LF 0. 000 0. 00
35. 00000 163. 000 5, 705. 00
0660 509-08120 *Tenporary Bridge Deck 0. 000 0. 000
SF 0. 000 0. 00
45. 00000 0. 000 0. 00
0664 518-01001 Br Expan Joint (Asphaultic Plug) CMO 009 81. 000 81. 000
LF 0. 000 0. 00
158. 00000 81. 000 12, 798. 00
0665 518-01005 *Bri dge Expansion Device (0-4 Inch)(with Snow Pl ow 0. 000 0. 000
Pl at es) CMD 009
LF 0. 000 0. 00
350. 00000 0. 000 0. 00
0665 MATERI AL ALLOMNCE C- 17-EE exp jt rails with snow pl ow 0. 000
pl ates
LF 0. 000 0. 00
350. 00000 0. 000 0. 00
0665 MATERI AL ALLOMNCE C- 17-EE exp jt rails with snow pl ow 0. 000
pl ates
LF 0. 000 0. 00
350. 00000 0. 000 0. 00
0670 519- 03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) CMD 9 421. 000 421.000
SY 0. 000 0. 00
31. 00000 421. 000 13, 051. 00



CONTI D: C19916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 19916- BI D ESTI MATE RUN 03/ 29/ 2017
PRQJECT: BR 0253- 238 ESTI MATE NO. 0013 06: 18: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO308 G 17-EE
0675 519-03055 Furni sh Thin Bonded Overlay (Polyester Concrete) CMD 9 326. 000 326. 000
CF 0. 000 0.00
82. 00000 326. 000 26, 732. 00
0680 601- 03040 *Concrete O ass D (Bridge) 0. 000 0. 000
Cy 0. 000 0.00
2, 000. 00000 0. 000 0.00
0685 601- 03041 *Concrete Cass D (Bridge) (Special) 0. 000 0. 000
Cy 0. 000 0.00
1, 957. 00000 0. 000 0.00
0690 601-51005 *Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0.00
0695 602- 00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
1. 75000 0. 000 0.00
0700 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
1. 75000 0. 000 0.00
CAT 0308 CURRENT AMI  $ 85,079.60 $ 0.00% 85, 079. 60
CAT NO0309 C 17-H
0705 202- 00217 *Renove Concrete Pavenment (Planing) (Special) 0. 000 0. 000
Sy 0. 000 0. 00
36. 00000 0. 000 0.00
0710 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 254. 000 254.000
Sy 0. 000 0. 00
16. 20000 254. 000 4,114. 80
0711 202- 00450 Rem Port Present Str (1) CMD 007 5. 000 5. 000
Sy 0. 000 0. 00
134. 60000 5. 000 673. 00
0715 202- 00453 *Renoval of Portions of Present Structure (dass 2) 0. 000 0. 000
Sy 0. 000 0. 00
240. 00000 0. 000 0.00



CONTI D C19916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PON: 19916- BI D ESTI MATE RUN 03/ 29/ 2017
PRQIECT: BR 0253- 238 ESTI MATE NO 0013 06: 18: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0309 G 17-E

0720 202- 00504 *Removal of Expansion Device 81. 000 81.000
LF 0. 000 0. 00
215. 00000 81. 000 17, 415. 00
0721 403-34851 HVA (G SX) (100) (PG 64-28) CMDO 09 28. 000 28. 000
TON 0. 000 0. 00
180. 00000 28. 000 5, 040. 00
0725 408-01100 Joi nt Seal ant 163. 000 163. 000
LF 0. 000 0. 00
35. 00000 163. 000 5, 705. 00
0730 509-08120 *Tenporary Bridge Deck 0. 000 0. 000
SF 0. 000 0. 00
45. 00000 0. 000 0. 00
0734 518-01001 Br Expan Joint (Asphaultic Plug) CMD 009 81. 000 81. 000
LF 0. 000 0. 00
158. 00000 81. 000 12, 798. 00
0735 518-01005 *Bri dge Expansion Device (0-4 Inch)(with Snow Pl ow 0. 000 0. 000
Pl at es) CMD 009
LF 0. 000 0. 00
350. 00000 0. 000 0. 00
0735 MATERI AL ALLOMNCE C- 17-El exp jt rails with snow pl ow 0. 000
pl ates
LF 0. 000 0. 00
350. 00000 0. 000 0. 00
0735 MATERI AL ALLOMNCE C- 17-El exp jt rails with snow pl ow 0. 000
pl ates
LF 0. 000 0. 00
350. 00000 0. 000 0. 00
0740 519-03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) CMD 9 421. 000 421.000
SY 0. 000 0. 00
31. 00000 421. 000 13, 051. 00
0745 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) CMO 9 347. 000 347.000
CF 0. 000 0. 00
82. 00000 347.000 28, 454. 00
0750 601- 03040 *Concrete O ass D (Bridge) 0. 000 0. 000
CY 0. 000 0. 00

2, 000. 00000 0. 000 0. 00



CONTI D C19916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 19916-BI D ESTI MATE RUN 03/ 29/ 2017
PRQJECT: BR 0253- 238 ESTI MATE NO 0013 06: 18: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO0309 G 17-E
0755 601- 03041 *Concrete Cass D (Bridge) (Special) 0. 000 0. 000
CcY 0. 000 0.00
1, 957. 00000 0. 000 0.00
0760 601-51005 *@al vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0765 602- 00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0.00
1. 75000 0. 000 0. 00
0770 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0.00
1. 75000 0. 000 0. 00
CAT 0309 CURRENT AMI  $ 87, 250. 80 $ 0.00$ 87, 250. 80
CAT NOO0310 D-17-CY
0775 202-00217 *Renove Concrete Pavenent (Planing) (Special) 253. 000 253. 000
SY 0. 000 0. 00
36. 00000 253. 000 9, 108. 00
0780 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 0. 000 0. 000
SY 0. 000 0.00
16. 20000 0. 000 0. 00
0781 202-00450 Rem Port Present Str (1) CMD 007 18. 000 18. 000
SY 0. 000 0. 00
134. 60000 18. 000 2,422.80
0785 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 3.000 3. 000
SY 0. 000 0.00
240. 00000 3. 000 720. 00
0790 403-34851  *Hot M x Asphalt (Gading SX) (100) (PG 64-28) 28. 000 28. 000
TON 0. 000 0. 00
180. 00000 28. 000 5, 040. 00
0795 408-01100 Joi nt Seal ant 152. 000 152. 000
LF 0. 000 0. 00
35. 00000 152. 000 5, 320. 00



CONTI D C19916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21
PCN: 19916-BI D ESTI MATE RUN 03/ 29/ 2017
PRQJECT: BR 0253- 238 ESTI MATE NO 0013 06: 18: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH' S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNI T PRI CE
CAT NOO0310 D-17-CY
0800 519- 03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 395. 000 395. 000
SY 0. 000 0. 00
31. 00000 395. 000 12, 245. 00
0805 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 352. 000 352. 000
CF 0. 000 0. 00
82. 00000 352. 000 28, 864. 00
0810 601-03041 *Concrete Cass D (Bridge) (Special) 0. 000 0. 000
CcY 0. 000 0. 00
1, 957. 00000 0. 000 0. 00
0815 601-51005 *@al vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0820 602- 00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
1. 75000 0. 000 0. 00
CAT 0310 CURRENT AMI  $ 63,719.80 $ 0.00$ 63, 719. 80
CAT NOO311 D 17-CZ
0825 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 253. 000 253. 000
SY 0. 000 0. 00
36. 00000 253. 000 9, 108. 00
0826 202-00450 Rem Port Present Str (1) CMD 007 1. 000 1. 000
SY 0. 000 0. 00
134. 60000 1. 000 134. 60
0830 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 3.000 3. 000
SY 0. 000 0. 00
240. 00000 3. 000 720. 00
0835 403-34851  *Hot Mx Asphalt (Grading SX) (100) (PG 64-28) 28. 000 28. 000
TON 0. 000 0. 00
180. 00000 28. 000 5, 040. 00
0840 408-01100 Joi nt Seal ant 152. 000 152. 000
LF 0. 000 0. 00
35. 00000 152. 000 5, 320. 00



CONTI D C19916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22
PCN: 19916-BI D ESTI MATE RUN 03/ 29/ 2017
PRQJECT: BR 0253- 238 ESTI MATE NO 0013 06: 18: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO311 D 17-CZ
0845 519- 03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 395. 000 395. 000
SY 0. 000 0. 00
31. 00000 395. 000 12, 245. 00
0850 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 278. 000 278. 000
CF 0. 000 0. 00
82. 00000 278. 000 22,796. 00
0855 601- 03041 *Concrete Cass D (Bridge) (Special) 0. 400 0. 400
CcY 0. 000 0.00
1, 957. 00000 0. 400 782. 80
0860 601-51005 *@al vani ¢ Anodes 11. 000 11. 000
EACH 0. 000 0. 00
45. 00000 11. 000 495. 00
0865 602- 00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
1. 75000 0. 000 0. 00
0870 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
1. 75000 0. 000 0. 00
CAT 0311 CURRENT AMI  $ 56, 641.40 $ 0.00$ 56, 641. 40
CAT NOO312 B-16-EW
0875 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 2, 835. 000 2, 835. 000
SY 0. 000 0. 00
16. 20000 2, 835. 000 45, 927. 00
0880 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 570. 000 570. 000
SY 0. 000 0. 00
240. 00000 570. 000 136, 800. 00
0885 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
580. 00000 0. 000 0. 00
0890 403-34851 *Hot Mx Asphalt (G ading SX) (100) (PG 64-28) 169. 000 169. 000
TON 0. 000 0. 00
180. 00000 169. 000 30, 420. 00




CONTI D C19916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23
PCN: 19916-BI D ESTI MATE RUN 03/ 29/ 2017
PRQJECT: BR 0253- 238 ESTI MATE NO 0013 06: 18: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO312 B-16-EW
0895 515-00120 *Wat er proof i ng ( Menbrane) 0. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0.00
0900 518-01001 *Bridge Expansion Joint (Asphaltic Plug) CMD 009 0. 000 0. 000
LF 0. 000 0. 00
158. 00000 0. 000 0. 00
0905 601- 03041 *Concrete Cass D (Bridge) (Special) 53. 000 53. 000
CcY 0. 000 0. 00
1, 957. 00000 53. 000 103, 721. 00
0910 601-51005 *@al vani ¢ Anodes 543. 000 543. 000
EACH 0. 000 0. 00
45. 00000 543. 000 24, 435. 00
0915 602-00000 *Rei nforcing Steel 4, 338. 000 4,338. 000
LB 0. 000 0. 00
1. 75000 4, 338. 000 7,591.50
0916 518-00000 Brdg Conpress Joint Seal er 84. 000 84. 000
LF 0. 000 0. 00
235. 57000 84. 000 19, 787. 88
0917 408-01100 Joi nt Seal ant 84. 000 84. 000
LF 0. 000 0. 00
35. 00000 84. 000 2,940. 00
0918 519-03035 Pl ace Thin Bond Overlay (Poly Conc) 1, 297. 000 1, 297. 000
SY 0. 000 0. 00
31. 00000 1, 297. 000 40, 207. 00
0919 519-03055 Furni sh Thin Bond Overlay (Poly Conc) 1, 048. 000 1, 048. 000
CF 0. 000 0.00
82. 00000 1, 048. 000 85, 936. 00
CAT 0312 CURRENT AMI  $ 497,765.38 $ 0.00$ 497, 765. 38
CAT NOO313 B-16-EX
0920 202- 00240 *Renoval of Asphalt Mat (Pl aning) 0. 000 0. 000
SY 0. 000 0. 00
16. 10000 0. 000 0.00



CONTI D C19916 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 24
PON: 19916- BI D ESTI MATE RUN 03/ 29/ 2017
PRQJECT: BR 0253- 238 ESTI MATE NO 0013 06: 18: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO0313 B-16-EX
0925 202- 00504 *Renoval of Expansion Device 0. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
0930 403-34851  *Hot Mx Asphalt (Grading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
180. 00000 0. 000 0. 00
0935 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 0. 000 0. 000
LF 0. 000 0. 00
158. 00000 0. 000 0. 00
CAT 0313 CURRENT AMI  $ 0.00$% 0.00% 0. 00
CAT NOO0314 G 17-BM
0940 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 350. 000 350. 000
SY 0. 000 0. 00
36. 00000 350. 000 12, 600. 00
0945 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 53. 000 53. 000
SY 0. 000 0. 00
16. 20000 53. 000 858. 60
0946 202- 00450 Rem Port Present Str (1) CMO 007 18. 000 18. 000
SY 0. 000 0. 00
134. 60000 18. 000 2,422.80
0950 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 1. 000 1. 000
SY 0. 000 0. 00
240. 00000 1. 000 240. 00
0955 202- 00504 *Removal of Expansion Device 74.000 74.000
LF 0. 000 0. 00
215. 00000 74.000 15, 910. 00
0960 408-01100 Joi nt Seal ant 74.000 74. 000
LF 0. 000 0. 00
35. 00000 74. 000 2,590. 00
0965 509-08120 *Tenporary Bridge Deck 580. 000 580. 000
SF 0. 000 0. 00
45. 00000 580. 000 26, 100. 00



CONTI D C19916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25
PCN: 19916-BI D ESTI MATE RUN 03/ 29/ 2017
PRQJECT: BR 0253- 238 ESTI MATE NO 0013 06: 18: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO314 G 17-BM
0970 518-01004 *Bri dge Expansion Device (0-4 Inch) 74. 000 74.000
LF 0. 000 0. 00
250. 00000 74. 000 18, 500. 00
0975 519- 03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 814. 000 814. 000
SY 0. 000 0. 00
31. 00000 814. 000 25, 234. 00
0980 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 795. 000 795. 000
CF 0. 000 0. 00
82. 00000 795. 000 65, 190. 00
0985 601- 03040 *Concrete O ass D (Bridge) 21. 200 21. 200
CcY 0. 000 0. 00
2, 000. 00000 21. 200 42, 400. 00
0990 601- 03041 *Concrete Cass D (Bridge) (Special) 0. 000 0. 000
CcY 0. 000 0. 00
1, 957. 00000 0. 000 0. 00
0995 601-51005 *@al vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
1000 602- 00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
1. 75000 0. 000 0. 00
1005 602- 00020 *Rei nforcing Steel (Epoxy Coated) 3, 232. 000 3, 232. 000
LB 0. 000 0. 00
1. 75000 3, 232. 000 5, 656. 00
1006 403-34851  HMA (G SX) (100) (PG 64-28) 58. 000 58. 000
TON 0. 000 0. 00
180. 00000 58. 000 10, 440. 00
1007 202- 00246 Rem Asphal t Mat (Pl ani ng) ( Speci al ) 423. 000 423. 000
SY 0. 000 0. 00
16. 20000 423. 000 6, 852. 60
CAT 0314 CURRENT AMI  $ 234,994.00 $ 0.00$ 234,994. 00



CONTI D C19916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26
PCN: 19916-BI D ESTI MATE RUN 03/ 29/ 2017
PRQJECT: BR 0253- 238 ESTI MATE NO 0013 06: 18: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO315 G 17-BL
1010 202-00217 *Renove Concrete Pavenent (Planing) (Special) 296. 000 296. 000
SY 0. 000 0. 00
36. 00000 296. 000 10, 656. 00
1015 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 53. 000 53. 000
SY 0. 000 0. 00
16. 20000 53. 000 858. 60
1017 202- 00450 Rem Port Present Str (1) CMD 007 17. 000 17. 000
SY 0. 000 0. 00
134. 60000 17. 000 2,288. 20
1020 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 1. 000 1. 000
SY 0. 000 0. 00
240. 00000 1. 000 240. 00
1025 202-00504  *Renpval of Expansion Device 74.000 74.000
LF 0. 000 0. 00
215. 00000 74. 000 15, 910. 00
1030 408-01100 Joi nt Seal ant 74.000 74. 000
LF 0. 000 0. 00
35. 00000 74. 000 2,590. 00
1035 509-08120 *Tenporary Bridge Deck CMO 5 0. 000 0. 000
SF 0. 000 0. 00
45. 00000 0. 000 0. 00
1036 509- 08120 Tenporary Bridge Deck CMO 05 592. 000 592. 000
SF 0. 000 0. 00
99. 16000 592. 000 58, 702.72
1040 518-01004  *Bridge Expansion Device (0-4 Inch) 74.000 74.000
LF 0. 000 0. 00
250. 00000 74. 000 18, 500. 00
1045 519-03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 814. 000 814. 000
SY 0. 000 0. 00
31. 00000 814. 000 25, 234. 00
1050 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 795. 000 795. 000
CF 0. 000 0. 00
82. 00000 795. 000 65, 190. 00



CONTI D C19916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27
PCN: 19916- BI D ESTI MATE RUN 03/ 29/ 2017
PRQJECT: BR 0253- 238 ESTI MATE NO 0013 06: 18: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH' S PERI CD TH' S CUVULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO315 G 17-BL
1055 601-03040 *Concrete O ass D (Bridge) 21. 200 21. 200
CcY 0. 000 0.00
2, 000. 00000 21. 200 42, 400. 00
1060 601-03041 *Concrete Cass D (Bridge) (Special) 0. 000 0. 000
CcY 0. 000 0. 00
1, 957. 00000 0. 000 0. 00
1065 601-51005 *@al vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
1070 602- 00000 *Reinforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
1. 75000 0. 000 0. 00
1071 602- 00020 *Rei nf Steel (Epoxy) 3, 257. 000 3, 257. 000
LB 0. 000 0. 00
1. 75000 3, 257. 000 5,699. 75
1072 403-34851  HVA (G SX) (100) (PG 64-28) 114. 000 114. 000
TON 0. 000 0. 00
180. 00000 114.000 20, 520. 00
1073 202- 00246 Rem Asphal t Mat (Pl ani ng) ( Speci al ) 991. 000 991. 000
SY 0. 000 0. 00
16. 20000 991. 000 16, 054. 20

CAT NO0400

1075 620- 00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

Sanitary Facility

CAT 0315 CURRENT AMI  $ 284,843.47 $

1. 000

2, 000. 00000

CAT 0400 CURRENT AMI  $

0.00$ 284, 843. 47

1. 000

0. 000 0.00

1. 000 2,000. 00
2,000.00 $ 0.00$ 2,000. 00

PRQJIECT TOTAL CURRENT AMI $ 2,991, 302.57 $

18,635.00% 2,873, 802.57



